
               
 

               

1. Document  
RIBA Stage 2 
Concept design 
decide on high 
level equipment 
detail. ie 
“Heating to be 
radiators” 
 

Workflow diagram following Mechanical and Electrical building 

services equipment through design installation and handover 

stages without use of Product Data Sheets    
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2. Work output 
Designer obtains 
information on 
various main 
equipment items 
online in 
catalogues etc. 
from various 
suppliers 

5. Work output 
Designer then 
includes 
equipment items  
technical 
information from 
preferred product 
in specification for 
tender purposes.  

6. Work output 
Work outputs 2. to 
5. are then 
repeated by 
designer for each 
product to be 
included in the 
project. Up to 120 
times  

7. Document  
Designer writes 
specification for 
tender with 
details of 
equipment 
selected 

8. Document  
Designer prepares 
own format 
detailed 
equipment 
schedules for 
tender purposes. 
Repeats for each 
product specified.  
 

9. Work output 
Tender 
documents are 
issued to Main 
contractor who 
issues to sub 
contractor 

10. Document  
Contractor 
prepares own 
format Technical 
equipment 
schedules for 
pricing and or 
equal and 
approved  

11. Work output 
Contractor  
reviews different 
equipment details 
and prices from 
various suppliers 
to determine if 
they are “equal” 
and for best price.  

12.Document  
Contractor 
prepares Technical 
equipment 
schedules with 
suppliers details on 
for approval by 
designer Repeats 
for each product 
specified. 

13. Work output 
Designer receives 
contractors 
Technical 
equipment 
schedules as they 
are produced. 

16. Work output 
Contractor orders 
approved 
equipment and 
installs on site. 

18.Document  
Commissioning 
Engineer prepares 
own format 
equipment data 
sheets with flow 
rates etc shown for 
each item  
Repeats for each 
relevant item. 

17. Work output 
Commissioning 
Engineer extracts 
relevant technical 
data for 
commissioning / 
balancing  

14. Work output 
Designer extracts 
relevant technical 
information from 
Contractors  
schedules and / or 
obtains missing 
information from 
suppliers. 

15. Work output 
Designer issues 
comments and or 
“approves “ 
alternative 
equipment 
proposals from 
Contractor or not. 
Repeats for each 
product offered.   

4. Work output 
Designer  then 
attempts to 
compare  
technical 
information from 
different suppliers 
equipment items 
to determine like 
for like 
comparison.  

3. Work output 
Designer extracts 
technical 
information from 
suppliers 
catalogues  
equipment items 
to see which is 
suitable  

20. Document  
Contractor O&Ms 
are prepared 
using 
Manufacturers 
catalogue  issue 
equipment data 
sheets. Repeat 
for each item to 
be included. 

19. Work output 
Contractor obtains 
from various 
manufacturers  
/suppliers 
technical 
catalogues and 
data sheets for 
O&Ms  

21. Document  
Handover 
including O&Ms  


